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IGA   income-generating activity 
IMSF   Inter-Ministerial Stakeholders Forum 
IR   Intermediate Result 
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MC   male circumcision 
MCP   multiple and concurrent partners 
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MHA   Ministry of Home Affairs 
MP   Member of Parliament 
MTC   Ministry of Transport and Communication 
MTENR  Ministry of Tourism, Environment and Natural 
Resources 
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I. Program Overview 
The USAID-funded Support to the HIV/AIDS Response in Zambia II (SHARe II) project was signed on 

November 9, 2010 for a five-year period extending through November 4, 2015. SHARe II is 

implemented by John Snow Inc. (JSI) through the John Snow Inc. Company Limited and its partners: 

Initiatives Inc.; LEAD Program-Zambia; Zambia Interfaith Networking Organization on HIV (ZINGO); 

and Zambia Health Education and Communication Trust (ZHECT).   

 

SHARe II Project Purpose 

The purpose of the SHARe II project is to support and strengthen the multi-sector response 

to HIV and AIDS and contribute to USAID/Zambia’s achievement of its Country Development 

Cooperation Strategies (CDCS), specifically Development Objective 3 or DO 3: Human Capital Improved 

through IR 3.2 Health Status Improved, to reduce the impact of HIV/AIDS through Multi-Sector 

Response.  SHARe II builds upon successes, innovations and best practices, including those 

from SHARE I, and works through strategic coalitions and partnerships with the National 

AIDS Council (NAC) and other stakeholders to support Zambia’s HIV/AIDS response efforts, 

and thus contributing towards the attainment of Zambia’s vision of a ‘nation free from the 

threat of HIV/AIDS’.  
  

SHARe II Vision  

The SHARe II Vision is an enabling environment that supports an equitable and sustainable HIV/AIDS 

multi-sectoral response at all levels.   

 

SHARe II Mission 

The SHARe II Mission is to serve as a catalyst in the development of a sustainable and effective 

HIV/AIDS multi-sectoral response at all levels, through innovative leadership involvement, an 

improved policy and regulatory environment, strengthened structures for coordination, collaboration 

and technical support, and enhanced workplace programs, to reduce the impact of HIV/AIDS in 

Zambia.  
 

SHARe II Project Goal 

SHARe II’s Goal is to support the GRZ’s vision of “a nation free from the threat of HIV/AIDS,” 
working in partnership with the NAC and other GRZ agencies and institutions, Cooperating 
Partners, and other stakeholders and partners, to contribute to efforts to reduce and 
mitigate the impact of HIV/AIDS in Zambia. 
 
The SHARe II project addresses the following Intermediate Results (IRs) under 
USAID/Zambia’s Country Development Cooperation Strategies (CDCS) 2011 -2015, 
specifically Development Objective 3 or DO 3 - Human Capital Improved: 
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USAID DO3 Human Capital Improved: Human capital is a multi-dimensional concept that 
merges the knowledge, skills, and capabilities that people need for life and work. It refers to 
education and health levels as they relate to economic productivity, and is a crosscutting 
constraint in Zambia, that must be addressed holistically rather than as discrete 
interventions. Human capital requires an educated populace that is able to make sound 
decisions that affect the health and welfare of families, and a healthy populace that is able 
to participate fully in education and economic opportunities. 
 
USAID IR 3.2 Health Status Improved: Improved health status reduces household and 
government expenditures on health care, freeing resources for more productive 
investments thus contributing to human capital as well as rural poverty reduction; 
 
USAID Sub IR 3.2.2 Health Systems and Accountability Strengthened: USAID/Zambia activities to 
improve health systems and accountability will include improving human resource capacity 
and management, drug logistics, monitoring systems, and capacity to conduct research and 
develop new interventions; and 
 
USAID Sub IR 3.2.3 Community Health Practices Improved: USAID/Zambia assistance activities 
will work with community organizations to reach citizens and increase their knowledge of 
preventive behaviors and healthy practices. 
  

SHARe II Project Objectives 

To achieve success toward realizing these IRs, SHARe II has the following four project objectives or 
tasks: 
Objective 1: Strengthen and expand leadership involvement in HIV/AIDS and improve the 

policy and regulatory environment;  
 

Objective 2: Strengthen organizational and technical capacity of coordinating structures 
to sustain the HIV/AIDS response; 

 

Objective 3: Strengthen and expand HIV/AIDS workplace programs;  
 

Objective 4: Strengthen collaboration and coordination of HIV/AIDS activities with the 
GRZ, USG funded partners, and other stakeholders 

 
An important facet of the SHARe II project is to replicate and scale-up achievements from SHARe I.  
The four project objectives are based on the foundation established through SHARe I. Similarly, the 
implementation strategies that follow take cognizance of this and build on the SHARe I project, 
incorporating lessons learned and advancing successes and best practices, both from within the SHARe 
I project and from the wider public health arena. 
 

SHARe II End of Project Expected Results 

 
The end of project expected results for SHARe II are outlined in the Monitoring and Evaluation Plan 
submitted to USAID at project start-up.
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II. Principal Implementation by Objective 
  

Objective 1: Principal Implementation 
Strategies  

 

Strengthen and expand leadership involvement in HIV/AIDS and improve the 
policy and regulatory environment  
 
SHARe II strengthens and improves the overall HIV/AIDS response environment to enable and 
facilitate the scale-up of a sustained and appropriate, multi-sectoral HIV/AIDS response, through 
engagement, mobilization and equipping of leaders at all levels with the necessary skills to be effective 
change-agents, and through strengthening and supporting the enactment, formulation, and 
implementation of appropriate HIV/AIDS-related policies and laws.  
 
Objective I: Principal Implementation Strategies 
 
SHARe II’s principal implementation strategies under Objective 1 are outlined below.   
 
Strategies to Actively engage and mobilize (catalyze) leadership (MPs, GRZ, Traditional, Religious, 
PLWA and Other Influential Leaders) to increase participation in HIV/AIDS activities are: 
  
1 Identify leaders, and assess and foster leadership commitment and capability 

 

2 Build the capacity of leaders to transmit correct, up to date messages using their comparative 
advantage 

 
Strategies to strengthen the capacity of legal and policy players and entities to formulate and 
implement HIV-related laws and policies and to improve the policy and regulatory environment are: 

 
 

1 Build the capacity of leaders to advocate for an improved policy and regulatory environment and a 
sustained HIV/AIDS response 
 

2 Strengthen the HIV-related legal environment by providing technical leadership and support in 
legal review and amendment processes, as necessary 
 

3 Strengthen and improve the HIV-related policy environment through formation of collaborative 
partnerships with GRZ and other stakeholders and providing technical assistance 
 

4 Support the development of policies to address GBV and HIV 
 

5 Support policies to address alcohol and HIV 
 

6 Support the development of the National Workplace HIV/AIDS policy and derived Public Sector 
workplace HIV/AIDS policies 
 

7 Support Advocacy to improve HIV/AIDS legislation, policy formulation and resource allocation 
 

8 Provide capacity building for the judiciary and law enforcement to appropriately manage HIV-
related cases 
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9 Support to the mainstreaming of HIV/AIDS, gender and human rights into plans, programs and 
budgets 
 

10 Support interpretation and alignment of customary and statutory law paradigms in chiefdoms as 
pertaining to HIV/AIDS 

 
 

Objective 2: Principal Implementation 
Strategies  

 
Strengthen organizational and technical capacity of coordinating structures 
to sustain the HIV/AIDS response   
 
Under this objective, SHARe II strengthens the capacities of HIV/AIDS coordinating structures in the 
public and private sectors, selected umbrella civil society organizations and Chiefdoms to coordinate, 
manage, and implement the national and community-level HIV/AIDS responses.  This is achieved by 
providing technical assistance - supporting expansion of successful evidence-based interventions 
developed under SHARe I and elsewhere, use of best practices across sectors, and advising on the 
most efficient and effective use of resources.  
 
Objective 2: Principal Implementation Strategies 
 
SHARe II principal implementation strategies under Objective 2 are:  
 

1 Strengthen the capacity of NAC to coordinate the national response 
 

2 Strengthen the capacity of PATFs and DATFs to coordinate the provincial and district level 
response 
 

3 Strengthen capacity of selected civil society organizations to coordinate HIV/AIDS response  
 

4 Strengthen capacity of decentralized and umbrella coordinating structures to promote HIV/AIDS 
technical excellence 
 

5 Strengthen capacity of the public and private sectors to coordinate HIV/AIDS responses in their 
respective sectors 

 

 

Objective 3:  Principal Implementation 
Strategies  

 

Strengthen and expand HIV/AIDS workplace programs  
 
Under this objective, SHARe II expands access to workplace programs in the public, private, 
and informal sectors, and fosters linkages and referral systems with community-level 
partners and implementers to expand access to HIV prevention, care, support and 
treatment services for employees, dependents and where feasible, to defined outreach 
communities, to reduce HIV-related employee absenteeism and, ultimately contributing to 
increased productivity.  
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Objective 3: Principal Implementation Strategies 
 
SHARe II principal implementation strategies under Objective 3 are:  
 

1 Promote a coordinated approach in all workplace programs, including defining a 
minimum core package and standardizing training materials 
 

2 Expand and replicate efforts begun in SHARe I in the private sector including small, 
medium and large-scale businesses, and the informal sector to implement 
comprehensive workplace HIV/AIDS programs through provision of training support and 
technical assistance 
 

3 Expand and replicate efforts begun in SHARe I in the public sector including continued 
support and expansion to additional line ministries, to implement comprehensive 
workplace HIV/AIDS programs through provision of training support and technical 
assistance 
  

 

Objective 4:  Principal Implementation 
Strategies  

 

Strengthen collaboration and coordination of HIV/AIDS activities with the 
GRZ, USG-funded partners, and other stakeholders   
 
Under this objective, SHARe II provides technical assistance to GRZ through NAC to improve 
collaboration and coordination of the HIV/AIDS response across multiple partners and 
stakeholders, including providing support for joint-planning; developing and maintaining a 
monitoring system to track leadership, legal and policy environment strengthening, 
coordinating structures strengthening activities; and support to improve monitoring and 
evaluation for national HIV/AIDS activities.  
 
Objective 4: Principal Implementation Strategies 
 
SHARe II principal implementation strategies under Objective 4 are as follows:  
 

1 Support a systematic process of HIV/AIDS coordination led by NAC 
 

2 Support joint planning with and buy-in of programs of HIV implementers and 
stakeholders to GRZ plans and strategies 
 

3 Facilitate the development of a common M&E framework for national HIV activities.   
 

4 Establish and maintain a mechanism for tracking leadership; legal and policy 
environment strengthening; and coordinating structures strengthening activities 
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III. Detailed FY14 Activity and Implementation Plan: January 
1 – December 31, 2014  

 

SHARe II Annual Workplan: Building on SHARe Success and 
Utilizing Current Evidence-Base 
 
The SHARe II project builds on the momentum and successes achieved in the predecessor SHARe 
project and utilizes current scientific evidence, best practices, and lessons learned to facilitate 
evidence-based and quality program implementation.  The activities outlined in the 2014 SHARe II 
annual workplan are designed to take forward the highly successful strategies and approaches from 
the past year of program implementation, replicating and scaling up those that have been effective to 
contribute towards project deliverables. 

Annual Activity Plan for Objective 1: Strengthen and expand 
leadership involvement in HIV/AIDS and improve the policy and 
regulatory environment 

 
1. HIV/AIDS Leadership Activities 

 
Through SHARe we learned that effective HIV/AIDS response leaders come from different levels of 
society (a former President, MPs, Chiefs, artists, musicians, beauty contestants, sportsmen, students, 
etc.), implementers must be open to work with these leaders to meet the needs of the populations 
they serve, and implementers must be prepared to appropriately equip these leaders to provide the 
requisite leadership.  Of particular importance is identifying the characteristics of the audience to be 
reached by each leadership group and exploring what vehicles are most effective and appropriate to 
deliver the action-oriented messages to achieve the desired change.  Many Zambian leaders in a 
position to champion the fight against HIV are non-health actors.  They must therefore be provided 
with appropriate messages backed by current science and evidence, in order to ensure correct and 
consistent messaging. All activities planned for FY2014 in the SHARe II HIV/AIDS Leadership area take 
forward effective interventions to engage both previously identified and newly identified credible and 
effective leaders, role models, and champions from different walks to take the intended HIV/AIDS 
messages and advocacy issues to their audiences and achieve the desired HIV prevention and health-
seeking behaviors.   
 

2. Activities to Improve the HIV/AIDS Legal and Policy Environment  

 
A lesson learned through SHARe’s work to improve the HIV/AIDS policy and legal environment is that 
policy and legal changes often take time to achieve and implement.  Forward momentum requires the 
participation and agreement of many stakeholders, and critically, the leadership and participation of 
GRZ’s political and bureaucratic leaders to be effective and accepted.  Our approach and activities in 
SHARe II take into account this valuable lesson. SHARe II works collaboratively with key stakeholders, 
and importantly, forms respectful partnerships with NAC, the MOH or other GRZ counterparts to 
ensure smooth and effective change-processes and thus, achieve program objectives.  SHARe II 
activities in this area focus on three broad activity groups, building on work began under SHARe. 
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i. Technical support to codify laws and formulate policies that support PLWHA and those affected by 
HIV/AIDS and support implementation of a comprehensive HIV/AIDS response: SHARe II 
spearheads stakeholder review of the status of existing HIV-related legislation and policies and 
provides technical support to move selected laws and policies forward.  This requires working 
collaboratively with the legislature, civil society organizations, PLWH groups, USG implementers, 
and other advocates and partners under the overall leadership of relevant GRZ institutions.  
Activities in this area include supporting review meetings, leading stakeholder consultations, 
providing process-related technical support and advising, and providing secretariat support, as 
required by the responsible GRZ entity.  SHARe II activities are designed to capitalize on a very 
strong working relationship with NAC, MOH and MPs to move supportive HIV/AIDS legal and 
policy processes forward.  Activities in this area are closely linked with SHARe II HIV/AIDS 
leadership activities. They utilize and support HIV/AIDS legal and policy champions within and 
outside the legislature to raise awareness around topical HIV/AIDS issues such as willful 
transmission of HIV, GBV, and local resource allocation to the national response, to help build a 
community groundswell for advocacy for HIV laws, policies, and action. 
 

ii. Specific FY2014 activities will be tailored to recently finalized laws or policies to support 
interpretation, publication, and/or dissemination as appropriate.  Where appropriate SHARe II 
will also provide technical assistance to NAC to develop tools to track and monitor the 
implementation of the supported laws and policies.  

 
iii. Training legal and law enforcement officers to handle HIV-related cases: Building on work done 

under SHARe, SHARe II is continuing to expand efforts that provide both in-service and pre-
service training of legal and law enforcement officers to appropriately handle HIV-related cases.  
FY2014 activities include working with legal and law enforcement training schools to incorporate 
legal and policy issues related to HIV/AIDS in their curricula to ensure that pre-service officers 
receive appropriate training in handling HIV-related cases.  For in-service legal and law 
enforcement officers, SHARe II will expand on work began in 2011, to train more officers in HIV-
related case-management.   

 
Tables 6 -7 below show the SHARe II FY2014 annual activities under Objective 1. These activities and 
those that will be carried out in subsequent years will cumulatively contribute towards the 
achievement of SHARe II expected results and deliverables under this objective. 
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Table 6: Objective 1 - Strengthen and expand leadership involvement in HIV/AIDS and improve the policy and regulatory environment – Overarching activities 

 

Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

1. HIV/AIDS Leadership Activities  

Sub-Task 1.1: 
Actively engage 
and mobilize 
(catalyze) 
leadership (MPs, 
GRZ, Traditional, 
Religious, PLHIV 
and Other 
Influential 
Leaders) to 
increase 
participation in 
HIV/AIDS activities 

 

1.1a Provide support to strengthen capacity of leaders at all levels to engage and lead the HIV/AIDS response in their communities in 
order to increase their participation in policy implementation that will influence health outcomes 

Continuing 1.1a_1 
Conduct baseline assessment of HIV/AIDS leadership 
capacity and participation including best practices 

x x x x Mutinta/Kalasa 

Continuing 1.1a_2 
Facilitate Community Development Action Planning 
(CoDAP) in chiefdoms 

x x x x Mutinta/Kalasa 

Continuing 1.1a_3 Facilitate operational planning in the chiefdoms  x x x x Mutinta/Kalasa 

Continuing 1.1a_4 
Strengthen HIV/AIDS leadership capacity of female leaders 
in the different leadership categories  

x x x x Mutinta/Kalasa 

Continuing 1.1a_5 
Support social mobilization with selected HIV/AIDS leaders 
in chiefdoms (including strategic plan launches) 

x x x x Mutinta/Kalasa 

1.1b Provide technical support to leaders to build understanding of HIV/AIDS issues and their role in prevention  

Continuing 1.1b_1 
Translate HIV/AIDS Leadership Messages into seven local 
languages 

x  x 
  

Mutinta/Kalasa 

Continuing 1.1b_2 
Integrate capacity building on HIV/AIDS roles and 
responsibilities in every encounter with leaders   

x x Mutinta/Kalasa 

Continuing 1.1b_3 Print HIV/AIDS Leadership Messages toolkit  x x 
  

Mutinta/Kalasa 

1.1c Improve ability to effectively utilize current resources and increase access to additional resources 

Continuing 1.1.c_1 
Support strategic linkages for leadership institutions 
(chiefdoms, religious institutions, Zambia Association of 
Musicians-ZAM)  

x x x x Mutinta/Kalasa 
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Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

1.1d Strengthen capacity of key leadership to advocate for improved HIV/AIDS policies and laws 

Continuing 1.1d_1 Train selected key leaders in HIV/AIDS advocacy   x x Mutinta/Kalasa 

Continuing 1.1d_2 
Integrate capacity building on HIV/AIDS roles and 
responsibilities in every encounter with leaders   

x x Mutinta/Kalasa 

1.1e Support opportunities at the local level to ensure active consultation and participation  

Continuing 1.1e_1 
Conduct HIV/AIDS leadership discussion forums with 
selected leaders at national level   

x 
 

Mutinta/Kalasa 

1.1f Develop a highly visible initiative that identifies promotes and recognizes good leadership in HIV/AIDS  

Continuing 1.1f_1 
Identify HIV/AIDS leadership champions from each sector 
and build HIV/AIDS leadership capacity 

x x x x Mutinta/Kalasa 

Continuing 1.1f_2 
Provide leadership platforms where necessary, to provide 
opportunity for leaders to provide leadership 

x x x x Mutinta/Kalasa 

1.1g Increase the capacity and greater involvement of PLWHA to advocate and lead an effective HIV/AIDS response  

Continuing 1.1g_1 

Provide HIV/AIDS leadership capacity building and training 
to PLHIV where necessary and appropriate (collaborate 
with CS to work with TALC, Zambia Network of Religious 
Leaders living with HIV/AIDS -ZANERELA and NZP+) 

x x x x Mutinta/Kalasa 

1.1h Increase leaders role and ability to address HIV/AIDS issues, stigma and discrimination in their respective roles/ forums and 
provide them with the necessary tools 

Continuing 1.1h_1 
Train selected champions and leaders in leadership 
messaging (religious, political, traditional and youths) in 
leadership messaging and disseminate leadership toolkit 

 x x x Mutinta/Kalasa 

1.1i Provide support to increase on-going advocacy, understanding and promotion of best practices  

Continuing 1.1i_1 
Identify and document lessons learned, success stories 
and best practices from leadership work 

x x x x Mutinta 
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Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

1.1j Support measures to ensure sustainability of HIV/AIDS programs 

Continuing 1.1j_1 
Provide supportive supervision to partner leadership 
institutions and chiefdoms (ZAM, traditional leadership, 
religious leaders and political leaders) 

x x x x Mutinta/Kalasa 

New 1.1j_2 
Incorporate Ministry of Chiefs and Traditional Affairs and 
Ministry of Community Development Mother and Child 
Health in all chiefdom activities 

x x x x Mutinta/Kalasa 

New 1.1j_3 
Incorporate ZINGO in all supportive supervisory visits to 
the supported religious institutions  

x x x x Mutinta/Kalasa 

 
 
Table 7: Objective 1 - Strengthen and expand leadership involvement in HIV/AIDS and improve the policy and regulatory environment – HIV-related policy and legal activities 
 

Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status  #  Planned Activities 
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

B.   Activities to Improve the HIV/AIDS Legal and Policy Environment  

Sub-Task 1.2: 
Strengthen the 
capacity of 
legal and policy 
entities to 
formulate and 
implement HIV-
related laws 
and policies 

1.2a Provide support to strengthen capacity of parliamentarians and other law makers to advocate for and legislate appropriate 
HIV/AIDS related laws and policies 

New 1.2a_1 
Develop and sign MOU with Coalition of African 
Parliamentarians Against HIV/AIDS (CAPAH) 

x    Michael 

Continuing 1.2a_2 
Support CAPAH to conduct elections and orient new office 
bearers on CAPAH mandates 

 x   Charles 

Continuing 1.2a_3 
Support CAPAH to conduct advocacy activities; support 
CAPAH members to work with selected traditional leaders 
during traditional ceremonies 

x  x  Michael/Timothy 
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Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status  #  Planned Activities 
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

Continuing 1.2a_4 Host an annual leadership/policy retreat for CAPAH   x   Michael 

Continuing 1.2a_5 
Conduct training for selected CAPAH members to strengthen 
their capacity to advocacy effectively in HIV/AIDS matters 
and to develop an advocacy plan for 2014/2015 

x    Michael/Charles 

New 1.2a_6 
Document, print and share tangible results of SHARe II 
processes and results of working with MPs  

  x  Michael 

Continuing 1.2a_7 
Support five selected local authorities and DATFs  to enact 
appropriate by-laws aimed at strengthening the local 
HIV/AIDS response 

 x x x 
Charles/Justine/ 
Timothy 

Continuing 1.2a_8 

Work with 6 selected chiefdoms in HIV and gender, develop 
decrees to outlaw/ban specific harmful cultural practices 
and train Traditional Court Administrators in 8 chiefdoms to 
manage HIV/AIDS and gender related cases better 

x x x x 
Timothy/Michael/ 
Mukonda 

New 1.2a_9 
Conduct supportive supervision visits in 2 selected 
chiefdoms  

x x x x Timothy/Mukonda 

Continuing 1.2a_10 
Support NAC to strengthen the National HIV/AIDS/TB/STI Act 
No. 10 of 2002 

x    Justine/Michael 

1.2b Support the development of the National Workplace Policy and Guidelines, and its roll-out and utilization 

New 1.2b_1 
Support the Ministry of Labor and Social Security to launch 
the Workplace HIV/AIDS Plan as well as the Policy 
Implementation Plan 

 x   Michael/Charles/Chris 

New 1.2b_2 
Write concept note on SHARe II approach in the public 
sector and private sector workplace wellness policy 
development (stressing HIV/AIDS) 

 x   Michael/Chris/Charles 

New 1.2b_3 
Contribute policy component to the overall MOU with Public 
Services Management Division (PSMD) 

 x   Chris/Charles/Justine 
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Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status  #  Planned Activities 
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

New 1.2b_4 
Contribute policy component to the MOU with Zambia 
Federation of Employers (ZFE) 

 x   Chris/Charles/Justine 

New 1.2b_5 
Define, document and print the SHARe II supported process 
of developing workplace HIV/AIDS/wellness policies  

  x  Michael/Chris/Charles 

Continuing 1.2b_6 
Support line ministries to finalize development of workplace 
wellness policies and implementation plans  

x x x x Charles/Chris 

New 1.2b_7 
Support the ceremonial launch, printing and dissemination 
of the approved wellness policies for Line Ministries  

x x x x Charles/Chris/Michael 

Continuing 1.2b_8 
Conduct training for SHARe II supported private sector 
institutions on workplace wellness policy development 

 x x x Charles/Chris/Michael 

New 1.2b_9 
Conduct high level wellness policy dialogue and caucuses for 
Permanent Secretaries  

 x   Michael 

Continuing 1.2b_10 
Support PSMD (Secretariat) to host quarterly IMASF 
meetings  

x x x x Charles/Chris 

1.2c Support the finalization and implementation of the anti GBV legislation to strengthen capacity of MPs and other lawmakers to 
advocate for and legislate appropriate laws and policies to address issues of GBV, alcohol and stigma 

New 1.2c_1 
Document, print and share tangible results of the advocacy 
activities (above) 

   x Michael/Timothy 

Activities to address gender and GBV 

Continuing 1.2c_2 
Support Ministry of Gender subsidiary legislation to the Anti 
GBV Act Number 1 of 2011  

x 
  

Timothy/Justine 

Continuing 1.2c_3 
Disseminate the simplified version of the Anti-Gender Based 
Violence Act of 2011 to selected SHARe II partners (during 
trainings at chiefdom and other leadership trainings)  

 
x x x Timothy 

New 1.2c_4 
Conduct gender and HIV/AIDS sensitization during the 16 
days of gender activism in 2 selected chiefdoms to improve 
understanding of gender and GBV matters in relation to HIV  

   x Timothy 
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Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status  #  Planned Activities 
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

 

Activities to address alcohol and HIV/AIDS  

Continuing 1.2c_5 
Support MOH to print, launch and disseminate the National 
Alcohol Policy and its Implementation Plan 

x x 
  

Michael 

Continuing 1.2c_6 
Document and print the process and lessons learnt from the 
National Alcohol Policy Development 

x x x x Michael 

Activities to address HIV-related stigma 

Continuing 1.2c_7 

Conduct advocacy trainings for selected PLHIV leaders, 
musicians and religious leaders and develop advocacy plans 
in order to effectively address stigma and discrimination 
reduction in their constituents and beyond 

 
x 

  
Timothy/Michael/ 
Charles 

New 1.2c_8 
Support, monitor and track the implementation of the 
advocacy plans on stigma and discrimination for NZP+, TALC, 
Positive Action by Workers (PAW), and chiefdoms  

 x x x Timothy 

1.2d Support the Judiciary and law enforcement agencies to improve management of HIV/AIDS related cases 

Continuing 1.2d_1 
Update, print and share concept note on the work of SHARe 
II in the Judiciary 

x    Michael/Justine/Groy 

New 1.2d_2 Develop and sign MOU with Judiciary  x   Justine/Michael 

Continuing 1.2d_3 
Finalize revision and print HIV/AIDS training materials for the 
Judiciary of Zambia (curriculum and reference materials) 

x x   Justine/Groy/Michael 

Continuing 1.2d_4 
Support the Judiciary to strengthen in-service capacity 
building for magistrates and judges to appropriately manage 
HIV-related cases 

x x x x Justine/Groy/Peter 

Continuing 1.2d_5 
Conduct 4 trainings to build the capacity of local court 
magistrates to adjudicate on HIV/AIDS and gender related 
cases better 

 x x x Justine/Groy/Peter 
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Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status  #  Planned Activities 
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

Continuing 1.2d_6 
Conduct support supervision visits to the Judiciary in 
selected provinces  

x x x x 
Justine/Groy/Peter/ 
Michael 

New 1.2d_7 
Support a leadership consultative workshop for the 
Judiciary/High Court Judges 

  x x 
Muka/Mutinta/Michael 
/Justine 

New 1.2d_8 
Conduct a leadership consultative workshop for the 
Judiciary/Supreme Court Justices 

   x 
Muka/Mutinta/Michael
/Justine 

New 1.2d_9 
Conduct 1 support supervision visit to Supreme Court 
Justices 

   x Justine/Groy/Michael 

Continuing 1.2d_10 
Integrate HIV-related case management into pre-service 
training curricula (universities/colleges offering legal studies) 

x x x x Justine/Groy/Michael 

New 1.2d_11 
Develop and sign MOU with the National Institute of Public 
Administration (NIPA) 

 x   Justine/Groy/Michael 

New 1.2d_12 Develop and sign MOU with University of Lusaka (UNILUS)  x   Justine/Groy/Michael 

New 1.2d_13 Develop and sign MOU with Zambia Open University (ZAOU)  x   Justine/Groy/Michael 

New 1.2d_14 Develop and sign MOU with Cavendish University  x   Justine/Groy/Michael 

New 1.2d_15 
Develop and sign MOU with Livingstone University of 
Tourism and Business Management (LIUTEBM) 

 x   Justine/Groy/Michael 

Continuing 1.2d_16 

Complete development and print HIV/AIDS training 
materials for institutions of higher learning in Zambia to 
integrate case management of HIV/AIDS, gender and human 
rights into their respective curricula 

 x x  Justine/Groy/Michael 

New 1.2d_17 
Support hosting of quarterly meeting among SHARe II-
supported institutions of higher learning 

x x x x Justine/Groy/Michael 

New 1.2d_18 
Monitoring, tracking, documenting, printing and sharing the 
effectiveness and impact of the SHARe II supported curricula 
in higher learning institutions  

 x x x Justine/Groy/Michael 
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Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status  #  Planned Activities 
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

New 1.2d_19 Develop and sign MOU with Zambia Prison Service  x   
Michael/Justine/Groy/ 
Timothy 

New 1.2d_20 Develop and sign MOU with Zambia Police Service  x   
Michael/Justine/Groy/ 
Timothy 

Continuing 1.2d_21 

Support workshop to develop and document curricula for 
Zambia Police and Zambia Prisons Services to mainstream 
HIV/AIDS gender and human rights into recruits’ training 
curricula 

x x   Michael/Justine/Peter 

Continuing 1.2d_22 

Conduct specialized training for district and provincial 
prosecution officers on identification, investigation and 
prosecution of counterfeit crimes (fake and expired ARVs, 
condoms and infant formula) to manage HIV/AIDS-related 
cases better 

  x x Michael/Justine/Peter 

New 1.2d_23 
Monitoring, tracking, documenting, printing and sharing the 
effectiveness and impact of the SHARe II-supported curricula 
for law enforcement agencies.  

 x x x Michael/Peter 

New 1.2d_24 
Monitoring, tracking, documenting, printing and sharing the 
effectiveness and impact of the SHARe II supported curricula 
for law enforcement agencies 

 x x x Michael/Peter 

1.2e Support the identification of key legislative and policy barriers to mitigating the effects of HIV/AIDS 

Continuing 1.2e_1 
Write, document and share a concept note on the legislative 
and policy barriers to effective HIV/AIDS treatment   

x 
  

Michael/Chris/Justine 

New 1.2e_2 
Conduct policy dialogue and leadership caucuses for 
advocacy with key stakeholders  

x x x x Michael/Charles/Chris 

New 1.2e_3 
Analyze selected policies, laws and practices and identify 
barriers to the effective mitigation of HIV/AIDS 

    Michael/Chris/Justine 
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Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status  #  Planned Activities 
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

New 1.2e_4 
Document and disseminate findings on selected policies and 
laws and practices and identify barriers to the effective 
mitigation of HIV/AIDS 

 x x x Michael/Chris/Justine 

New 1.2e_5 
Conduct a policy dialogue on the legislative and policy 
barriers to effective involvement of alternative medicine in 
the management of HIV/AIDS  

x x x x 
Michael/Charles/ 
Justine 

New 1.2e_6 
Monitoring, tracking, documenting, printing and sharing 
SHARe II-supported activities on the legislative and policy 
barriers mitigating the effects of HIV/AIDS 

x x x x Groy/Chris 

Continuing 1.2e_7 
Provide technical support NAC to evaluate and to review the 
National HIV/AIDS Policy 

x x x x Michael/Justine 

Done 1.2e_8 
Support MoH and NAC to update the concept note of 
reviewing the National HIV/AIDS Policy  

x    Michael 

New 1.2e_9 
Provide support NAC to write a justification for a stand-alone 
National HIV/AIDS/STI/TB Policy  

x    Michael 

New 1.2e_10 
Provide appropriate support to NAC and MOH which will be 
contingent on the response to the justification to be 
developed, written and submitted to the Minister of Health 

x x x x Michael 

New Activity 1.2e_11 
Determine and update status of the identified HIV-related 
pieces of legislation through legal research and analysis 

x x x x Justine/Groy/Michael 

New 1.2e_12 

Develop and print a small booklet and brochures to highlight 
policies and laws that seek to improve gender inequities and 
other cultural practices that increase vulnerability of women 
and girls to HIV/AIDS 

x x   Timothy/Michael 

New 1.2e_13 
Produce and share report on the findings from the SHARe II 
financed feasibility study on the possible repeal of the 
Deceased Brother’s Widow Marriage Act (DBWMA) 

  x x 
Justine/Groy/Timothy/ 
Michael 
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Task 1: Strengthen and expand leadership and improve the policy and regulatory environment  

Sub-Tasks Status  #  Planned Activities 
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

New 1.2e_14 Work with ZLDC to conduct in-country site visits   x x 
Justine/Groy/Timothy/ 
Michael 

New 1.2e_15 Support ZLDC to host the committee of experts meetings    x Justine/Michael 

New 1.2e_16 
Develop and operationalize tracking and monitoring system 
for the implementation of decrees and bye laws on HIV and 
Gender related matters in selected chiefdoms  

x x x x Michael/Timothy/Peter 

New 1.2e_17 
Strengthen Policy Tracking Tool and produce tailor-made 
reports for different stakeholders  

x x x x 
Michael/Charles/Chris/ 
Peter 

New 1.2e_18 
Track, document and share the performance and impact of 
the SHARe II supported activities on law and policy  

x x x x 
Michael/Charles/ 
Justine 

1.2f Document lessons learned, success stories and best practices from leadership and policy and legal work 

Continuing 1.2h_1 Write success stories on legal and policy work x x x x All 
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Annual Activity Plan for Objective 2: Strengthen organizational 
and technical capacity of coordinating structures to sustain the 
HIV/AIDS response 
 

A critical lesson learned from SHARe is that public sector and local NGO/CBO partners perform 
better with tailored, results-oriented institutional capacity building and systems strengthening.  The 
SHARe project developed an Organizational Capacity Assessment (OCA) tool and process to help 
public sector institutions (NAC, Line Ministries and other GRZ institutions) and civil society 
organizations to assess their institutional capacities to implement and carry out their HIV-related 
mandates. The OCA tool provides standards for key management components against which 
institution and organization teams are able to measure their current status and develop action or 
performance improvement plans to address challenges and, as necessary, seek appropriate 
technical assistance to improve from outside the institution or organization.   
 
SHARe II implementation strategies and activities build on SHARe successes, including the OCA best 
practice.  SHARe II provides technical support to implement the OCA process to selected public 
sector, private sector, and civil society partners as a means to improve management, 
implementation, and coordination of HIV/AIDS activities. For NAC and its decentralized structures, 
SHARe II activities focus significantly on building the capacity of District AIDS Task Forces (DATFs) to 
coordinate the HIV/AIDS response, and include mentoring counterpart NAC and PATF staff to 
implement the OCA process for the DATFS.  
 
SHARe II activities will continue to rollout the DATF OCA-certification process, which uses an 
external performance measurement mechanism to certify DATFs that have achieved high 
performance levels, using a set of pre-defined performance benchmarks.  The OCA-certification 
process not only assesses institutional capacities and systems but also assesses quality of services 
provision, helping to provide evidence of institutional capacity strengthening and technical capacity 
strengthening. A key, successful strategy under SHARe I to encourage improvement was to use the 
DATFs that performed excellently as learning sites for the DATFs that faced performance 
challenges.  SHARe II activities incorporate this best practice. 
 
Table 8 below shows the SHARe II FY2014 annual activities under Objective 2.These activities and 
those that will be carried out in subsequent years will cumulatively contribute towards the 
achievement of SHARe II expected results and deliverables under this objective. 
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Table 8: SHARe II 2012 Annual Work Plan for Objective 2 - Strengthen capacity of coordinating structures to sustain the HIV/AIDS response 

 

Task 2: Strengthen organizational and technical capacity of coordinating structures to sustain the HIV/AIDS response 

Sub-Tasks Status # Planned Activities  
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

 
Sub-Task 2.1: 
Strengthen the 
capacity of NAC 
to coordinate 
the national 
HIV/AIDS 
response  

2.1a Ensure work with NAC is closely coordinated/integrated with all other donors/partners providing support to NAC 

Continuing 2.1a_1 
Hold a one-day meeting with NAC Senior Management to agree 
on SHARe II scope of work for 2014 and update coordination 
strategy 

x 
   

Stan/Michael 

Continuing 2.1a_2 
Hold a one day meeting with NAC and partners to harmonize 
2014 work plans 

x    Stan/Jack 

2.1b Provide technical assistance to NAC to build on previous capacity assessments to develop and implement a costed action plan 

Continuing 2.1b_1 
Conduct an organizational capacity assessment for NAC and 
develop an action plan   

x 
  

Stan/Jack 

New 2.1b_2 Respond to NAC's requests for technical support as needs arise x x x x Stan/Jack 

2.1c Work with NAC to strengthen its ability to better coordinate, monitor and advocate 

Continuing  2.1c_1 Participate in NAC quarterly review meetings x x x x Stan 

New 2.1c_2 
Support NAC to conduct orientations for provincial permanent 
secretaries on their roles in supporting the HIV/AIDS response 
in their provinces 

  x  Stan 

2.1d Improve mechanisms to monitor resource allocations within NAC with a focus on the effective and appropriate use of resources 

Continuing 2.1d_1 
Share best practices with NAC on sub-granting to subnational 
structures and provide technical assistance as needed (with Fin 
& Admin) 

  
x x Stan/Pitha 

New 2.1d_2 
With Legal/Policy team and NAC, finalize MOUs and financing 
agreements for districts on sub-granting 
 

x    Stan/Justine/Michael 
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Task 2: Strengthen organizational and technical capacity of coordinating structures to sustain the HIV/AIDS response 

Sub-Tasks Status # Planned Activities  
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

 

2.1e Support NAC to further define and promote its evolving role and communicate this to all stakeholders 

Continuing 2.1e_1 
Support NAC to map out and develop a directory of key 
stakeholders involved in the response at national level  

x 
  

Stan/Jack 

Continuing 2.1e_2 
With Task 4, support NAC, MOH, MCDMCH to hold 
stakeholders forums (with coordination and collaboration) 

 x  x 
Stan/Michael/Jack/Anna/
Mercy U 

2.1f Support NAC to coordinate HIV/AIDS data collection and use data for decision making and to transfer these skills to other 
organizations 

Continuing 2.1f_1 
Support NAC to hold consultative meeting on M&E support to 
DATF (with SHARe II, NAC, USAID & CDC) 

x 
   

Stan/Muka/Michael/Kim/
Mercy U 

2.1g Work with NAC to ensure that project activities support NAC priorities as outlined in NAC’s strategic and annual plans 

Continuing 2.1g_1 
Participate in NAC annual planning and align SHARe II workplan 
to NAC’s workplan    

x 
Stan/Mutinta/Michael/ 
Simon 

2.1h Assist NAC to prepare and conduct Joint Annual Program Reviews (JAPR) 

Continuing 2.1h_1 
With other partners, provide technical support to NAC to 
conduct JAPR   

x 
 

Stan/Michael 

2.1k Build capacity and skills in local coordinating organizations to ensure sustainability of efforts beyond the life of the project 

Continuing 2.1i_1 
Facilitate leadership and participation of NAC in all activities 
conducted at sub-national level, through financial and other 
support 

x x x x Stan 

Continuing 2.1i_2 
Mentor/train NAC counterparts on SHARe II activities to 
strengthen coordination and management at sub- national 
level and transfer skills in a phased manner  

x x x x Stan 
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Task 2: Strengthen organizational and technical capacity of coordinating structures to sustain the HIV/AIDS response 

Sub-Tasks Status # Planned Activities  
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

Sub-Task 2.2: 
Strengthen 
capacity of 
PATFs, DATFs to 
coordinate the 
provincial and 
district level 
response  

2.2a Provide technical assistance to regularly assess and develop activities to coordinate the provincial and district level response 

New 2.2a_1 

During a technical meeting orient SHARe II team to PATF/DATF 
performance standards and develop strategies to implement 
through cross unit collaboration 

x    Kelly/Stan/Max 

Continuing 2.2a_2 

Support the PATFs to develop and implement provincial level 
incentive mechanism for effective district coordination through 
individual meetings 

 x   Max/Kelly 

New 2.2a_3 Develop a basic "Coordination Milestones" checklist  x    Max/Kelly/Mercy C 

2.2b Build capacity of PATFs DATFs and CATFs to coordinate, monitor and promote the implementation of best practices  

New 2.2b_1 
Conduct a 2 day orientation for select DATFs in documentation 
and communication of best practices and lessons learnt  

x 
   

Kelly/Max/Kim 

Continuing 2.2b_2 

With NAC and other key stakeholders support selected PATFs 
and DATFs with seed funding to conduct provincial and district 
stakeholder forums to share best practices  

x x x x Kelly/Max 

Continuing 2.2b_3 

With NAC and other key stakeholders support selected PATFs 
and DATFs to conduct provincial and district stakeholder 
forums to share best practices  

x x x x Kelly/Max 

Continuing 2.2b_4 

In collaboration with NAC, support PACAs to provide technical 
support to DATFs in coordination of the response including 
support to CATFs 

x x x x Max/Kelly 

Continuing 2.2b_5 

In collaboration with NAC, provide technical support to PATF 
Performance Improvement (PI) plan implementation 

 

x x x x Max/Kelly 
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Task 2: Strengthen organizational and technical capacity of coordinating structures to sustain the HIV/AIDS response 

Sub-Tasks Status # Planned Activities  
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

2.2c Provide support to help PATFs, DATFs and CATFs improve utilization of existing data including the drivers of the epidemic, for 
decision making for quality interventions in both the public and private sector 

Continuing 2.2c_1 
Orient PACAs & select DATFs in data analysis and data use for 
guiding the response  

x 
  

Kelly/Max/Mercy C 

New 2.2c_2 
In-house orientation by the workplace and policy team of 6 
SHARe II Staff (CS and M&E participants in 2.2b_1) in 
supporting the coordination of wellness programs 

  x  
Max/Kelly/Kim/Michael/ 
Simon 

2.2d Provide support to PATFs, DATFs and CATFs to mobilize, administer and manage resources 

New 2.2d_1 
With NAC, develop a concept note for strengthening DATF PPP 
engagement 

x 
   

Max/Kelly/Simon/ 
Michael 

2.2e Support PATFs, DATFs and CATFs to further define and promote their evolving role and communicate this to all stakeholders. Work 
with NAC to promote the roles and responsibilities of PATFs, DATFs and CATFs. Communicate, promote and reinforce this coordination 
role with all stakeholders, including other USG implementing partners 

Continuing 2.2e_1 
Work with NAC to support other stakeholders to develop a 
concept note to guide NAC’s plan for promoting the integration 
of the DACA's role into the local authority structure 

x 
   

Kelly/Max/Stan/Michael  

2.2f Provide support to build and transfer knowledge and skills to local coordinating organizations to ensure sustainability of efforts 
beyond the life of the project 

Continuing 2.2f_1 
With NAC, host two one-day meetings with district-level 
medical experts, in the HIV/AIDS technical information package   

x 
 

Kelly/Max/Anna 

Continuing 2.2f_2 Print HIV/AIDS Technical Information package 
 

x 
  

Kelly/Max/Anna  

New 2.2f_3 
Support NAC to conduct two orientation meetings for the 
remaining 58 DACAs in HIV/AIDS technical information 

x x x x Kelly/Max/Anna  

New 2.2f_4 Print certification standards and assessors' guidelines 
 

x 
  

Kelly/Max 

Continuing 2.2f_5 
Documentation and communication of PATF and DATF best 
practices and lessons learnt  

x x x x Kelly/Max 
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Task 2: Strengthen organizational and technical capacity of coordinating structures to sustain the HIV/AIDS response 

Sub-Tasks Status # Planned Activities  
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

 
Sub-Task 2.3: 
Strengthen the 
capacity of civil 
society 
organizations to 
coordinate, 
manage and 
implement the 
HIV/AIDS 
response 
 

2.3a Provide on-going support to conduct organizational capacity assessments and as necessary provide institutional capacity building 
to civil society organizations and associations to strengthen their systems, their capacity to coordinate, and to provide technical 
assistance to their member organizations and affiliates 

Continuing 2.3a_1 Prepare and sign MOU with TALC and NZP+ x 
   

Choolwe/Jack 

New 2.3a_2 Conduct initial organizational capacity assessments for TALC and ICOZ  x x   
Choolwe/Anna/ 
Jack 

Continuing 2.3a_3 
Supportive supervision and follow up organizational capacity 
assessment with NZP+ 

x x x x Choolwe/Anna 

New 2.3a_4 
Supportive supervision and follow up organizational capacity 
assessment with TALC 

x x x x Choolwe/Anna 

New 2.3a_5 
Supportive supervision and follow up organizational capacity 
assessment with ICOZ 

x x x x Choolwe/Anna 

New 2.3a_6 
Work with the NZP+ Secretariat, certified district chapters, and 
Lusaka PACA to update NZP+ district chapter standards & 
management handbook 

x    
Anna/Choolwe/ 
Max/Kelly/Jack/ 
Stan 

New 2.3a_7 Print updated NZP+ district chapter standards x    Anna 

New 2.3a_8 
Support NZP+ Secretariat and PACAs/DACAs to provide TA to the 
provincial chapters 

 x x x 
Anna/Choolwe/ 
Max/Kelly 

New 2.3a_9 
Provide support to help NZP+ improve utilization of existing data for 
decision making for quality interventions, including but not limited to 
NACMIS indicators 

 x x  
Anna/Choolwe/ 
Mercy C 

New 
2.3a_1
0 

Prepare NZP+ Secretariat staff to conduct supportive supervision in 
the provincial district chapters 

  x  Anna/Choolwe 

New 
2.3a_1
1 

Support NZP+ to develop PLHIV advocacy and communication 
strategy 

x x   
Anna/Choolwe/ 
Michael 
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Task 2: Strengthen organizational and technical capacity of coordinating structures to sustain the HIV/AIDS response 

Sub-Tasks Status # Planned Activities  
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

2.3b Increase support to networks of people living with HIV/AIDS and improve the involvement of PLWHA to inform public, private and 
civil society responses to the epidemic  

New 2.3b_1 
Develop a concept note on how to increase PLHIV involvement in 
networks (PAW, NZP+, TALC, ZANARELLA, Network of ARV Users,) 

x x 
  

Anna/Mercy U/ 
Simon/Jack/ 
Choolwe 

New 2.3b_2 Consultation meeting with PLHIV networks 
 

x 
  

Anna/Choolwe/ 
Jack 

New 2.3b_3 Support PLHIV network meetings on coordination x x x x 
Anna/Choolwe/ 
Jack 

2.3c Provide technical assistance in civil society organizational development 

Continuing 2.3c_1 
Conduct support supervision visits to mentor NZP+, TALC and 
Independent Churches Association of Zambia (ICOZ) in coordination 
and management of the response 

x x x x Choolwe/Anna 

Continuing 2.3c_2 
Provide TA to support effective functioning of the Board, including 
development of a Board manual 

x x x x 
Choolwe/Jack/ 
Anna 

New 2.3c_3 Print NZP+ Board Manual x    Choolwe 

2.3d Strengthen financial planning, management and reporting systems of coordinating civil society organizations 

Continuing 2.3d_1 
Train NZP+ , ICOZ and TALC in financial planning, management and 
reporting systems (with fin and admin) 

x x x 
 

Choolwe/Anna/ 
Pitha 

Continuing 2.3d_2 
Mentor TALC, ICOZ and NZP+ in financial planning, management and 
reporting systems (with fin and admin) 

x x x x Choolwe/Pitha 

2.3e Strengthen management of physical infrastructure, commodities, equipment and logistics 

Continuing 2.3e_1 
Train NZP+, ICOZ and TALC on asset and other resource management 
(with fin and admin)  

x 
  

Choolwe/Pitha 
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Task 2: Strengthen organizational and technical capacity of coordinating structures to sustain the HIV/AIDS response 

Sub-Tasks Status # Planned Activities  
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

 

2.3f Provide training in all aspects of HIV/AIDS management and institutional capacity 

New 2.3f_1 
Design assessment tool and conduct a training needs assessment on 
HIV/AIDS technical knowledge and information for Civil Society 
Organization (CSOs)  

x 
  

Anna/Choolwe/ 
Kelly 

New 2.3f_2 Validation meeting based on assessment findings  x   Anna/Choolwe 

New 2.3f_3 Print updated HIV/AIDS training   x  Anna 

New 2.3f_4 Conduct training of selected CSO representatives at provincial level   x x  
Anna/Choolwe/ 
Kelly 

New 2.3f_5 
Conduct supportive supervision to selected trained CSO 
representatives 

   x 
Anna/Choolwe/ 
Kelly 

2.3g Provide support to various coordinating civil society bodies to develop (and/or implement) strategic and operational plans and 
clearly articulate their mandate as organizations and the role they play 

Continuing 2.3g_1 Support TALC to review its strategic and operational plan x 
   

Choolwe/Jack 

Continuing 2.3g_2 Support ICOZ to develop its operational plan x x   Choolwe/Jack 

New 2.3g_3 Provide TA to ICOZ to launch their strategic plan x x   Choolwe/Jack 

2.3h Provide technical assistance to enable these coordinating organizations to mobilize resources and broaden their funding base 

Continuing 2.3h_1 
Train NZP+ Board Members, National Secretariat staff, and selected 
district chapter staff , and TALC in resource mobilization 

x 
   

Choolwe/Jack/ 
Anna 

Continuing 2.3h_2 
Mentor TALC and NZP+ staff and provide technical assistance to 
develop resource mobilization strategy  

x 
  

Choolwe/Jack/ 
Anna 
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Task 2: Strengthen organizational and technical capacity of coordinating structures to sustain the HIV/AIDS response 

Sub-Tasks Status # Planned Activities  
Timeframe 

Responsible  
Q1 Q2 Q3 Q4 

New 2.3h_3 Assist CSOs in documenting resources obtained/mobilized   x x Choolwe 

 
Sub-Task 2.4: 
Strengthen 
capacity of the 
public and 
private sectors 
to coordinate 
HIV/AIDS 
responses in 
their respective 
sectors 

2.4a Provide technical assistance to PSMD, ZFE and ZCTU to regularly assess and develop strategies to coordinate HIV/AIDS response in 
their sectors 

New 2.4a_1 
Support Workplace in the development of a project-wide strategy to 
support PSMD, ZFE and ZCTU 

x x x  
Michael/Simon/ 
Jack/Stan 

New 2.4a_2 Provide follow-up, TA and supportive supervision   x x x 
Jack/Simon/ 
Choolwe/Stan 

New 2.4a_3 Convene with ZFE to strengthen their coordination   x   
Jack/Simon/ 
Choolwe/Stan 

2.4b Provide technical assistance to PSMD, ZFE and ZCTU to utilize existing data including the drivers of the epidemic, for decision 
making for quality 

New 2.4b_1 
Provide TA to PSMD, ZFE and ZCTU to develop a coordinating tracking 
mechanism 

 x x  Kim/Jack/Simon 

2.4c Provide technical assistance to PSMD, ZFE and ZCTU to define, document and communicate their coordination role to all 
stakeholders 

New 2.4c_1 
Work with Task 3 in holding stakeholder forum to make sure 
coordination issues are reflected as best practices 

 x x  
Simon/Jack/ 
Choolwe/ 
Stan/Anna 

 

Sub-Task 2.5: 
Document 
Communicate 

2.5a Document lessons learned, success stories and best practices from CS work 

Continuing 2.5a_1 Identify and document four success stories x x x x All 
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Annual Activity Plan for Objective 3: Strengthen and expand 
HIV/AIDS workplace programs 
 

Studies done through the predecessor SHARe project provided a baseline and springboard for 
SHARe II workplace HIV/AIDS programs; they highlighted where programs performed well, e.g. in 
achieving desired HIV-related behavior change such as increase in uptake of CT (68.3% of workers 
had had an HIV test and received their test results at endline compared to 22.5% at baseline) and 
where challenges in achieving desired behavior change still remain, e.g. very low consistent use of 
condoms (only 26.7% of workers were correctly and consistently using condoms at endline 
compared to 20.9% at baseline).  These data have informed SHARe II’s program strategy and action 
in this area.  For instance, appropriate implementation strategies have been adopted to capitalize 
on gains already made to further increase CT uptake and to increase correct and consistent use of 
condoms, e.g. scaling-up couple counseling and greater involvement of PLHIV in programs through 
the Positive Action by Workers (PAW) initiative.  Other evaluations carried out by SHARe that have 
informed SHARe II program strategy and activities include the evaluation of the SHARe Gender and 
Sexuality in HIV/AIDS (GESHA) program which assessed the effectiveness of integrating the gender 
and sexuality approach into traditional HIV/AIDS programs.  The results from the GESHA evaluation 
show that programs that integrate gender and sexuality are more effective in both generating 
greater participation in HIV/AIDS programs as well as achieving desired behavior change.    
 
Additionally, a key result of implementing comprehensive workplace HIV/AIDS programs that 
included appropriate linkage to care and treatment services has been the improvement in general 
employee health and the reduction in absenteeism in many workplaces. This has resulted in a 
switch in priorities by many workplaces to have more integrated health programs that address HIV 
and other related issues.  Additionally, many workplaces recognize the benefit of workplace 
HIV/AIDS programs for their workers and would prefer that these programs also reach workers’ 
families and where possible, defined communities where they draw their workers from. We have 
incorporated these lessons into the SHARe II workplace HIV/AIDS programs strategy and activities. 
While workplace HIV/AIDS program activities still maintain a clear focus and emphasis HIV 
prevention and linkage to services, we have integrated other health information and services, e.g. 
family planning, based on the needs and requirements of each workplace, to meet their employee 
wellness requirements, as much as possible.  SHARe II activities, when possible, have also included 
extending workplace HIV/AIDS programs to reach the communities for workplaces where worker 
communities are easily defined (e.g. the Zambia Police Service who live in police camps and some 
Tourism HIV/AIDS Public-Private Partnership (PPP) workplaces that draw workers from defined 
surrounding communities). 
 
Table 9 below shows the SHARe II FY2014 annual activities under Objective 3 – these activities and 
those that will be carried out in subsequent years will cumulatively contribute towards the 
achievement of SHARe II expected results and deliverables. 
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Table 9: SHARe II 2014 Annual Work Plan for Objective 3 - Strengthen and expand HIV/AIDS workplace programs 

 

Task 3: Strengthen and expand HIV/AIDS workplace programs  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

 
Sub-Task 3.1: 
Expand and 
replicate efforts 
in the private 
sector including 
small, medium 
and large-scale 
businesses, and 
the informal 
sector 

3.1a Provide technical assistance and actively participate in the development of the National Workplace Policy 

Continuing 3.1a_1 
In collaboration with the SHARe II policy and legal team, provide 
technical assistance in reviewing the National Workplace Policy to 
include wellness programs 

x x   
Simon/Charles/ 
Chris 

Continuing 3.1a_2 
Work with private sector partners to align and update existing 
workplace wellness policies to National Workplace Policy  

x x   
Simon/Charles/ 
Chris 

Continuing 3.1a_3 
With the SHARe II Policy team work with the tripartite (ZFE, Trade 
unions and Ministry of Labor) to harmonize HIV/AIDS workplace 
policies  

x x   
Simon/Charles/ 
Chris 

3.1b Develop and implement sustainable models for implementation of work and community based programming. Increase and expand 
workplace programs and support in a logical and prioritized manner  

Continuing 3.1b_1 
Support implementation of HIV/AIDS workplace programs in the 
informal sector (large markets and others) 

x x x x Trywell/Simon 

Continuing 3.1b_2 
Work with private sector companies to scale up implementation of 
the core package of services 

x x x x Benny/Pule/Simon 

3.1c Design and tailor support specifically to each setting and/or workplace, as appropriate 

Continuing 3.1c_1 
Implement expanded workplace-based HIV/AIDS and wellness 
programs (integrating malaria, reproductive health and family 
planning) based on the needs of each partner workplace 

x x x x 
Pule/Benny/ 
Trywell/Simon 

Continuing 3.1c_2 
Support Implementation of Gender, Sexuality and HIV/AIDS (GESHA) 
programs to private sector workplace programs. 

x x x x 
Simon/Phinias/ 
Timothy 

New 3.1c_3 
Support HIV/AIDS risk assessment survey for SABMiller group of 
companies 

x x x x Simon/Benny/Kim 
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Task 3: Strengthen and expand HIV/AIDS workplace programs  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

3.1d Provide technical assistance to manage workplace HIV/AIDS programs 

Continuing 3.1d_1 
Provide technical support for wellness and HIV/AIDS program 
implementation and management for existing Tourism HIV/AIDS 
Public – Private Partnerships (PPP) companies 

x x x x Simon/Mercy/Pule 

Continuing 3.1d_2 
With CS, provide technical support for workplace wellness and 
HIV/AIDS program implementation and management for ZFE and 
member companies 

x x x x Simon/Mercy/Jack 

Continuing 3.1d_3 
With the Leadership, Policy and CS teams, engage and build advocacy 
skills within ZCTU and its affiliates to ensure workplace HIV/AIDS 
programs become part of their collective bargaining issues 

x x x x 
Simon/Kalasa/ 
Michael/Stan 

New 3.1d_4 
With the private sector workplace partners, participate in National 
HIV/AIDS events (WAD, VCT day) 

 x  x 
Simon/Benny/Pule 
/Trywell/Mercy 

New 3.1d_5 
Conduct social mobilization activities with the PPP partners in 
Livingstone and Mfuwe 

  x  
Muka/Simon/Benn
y/Pule/Trywell 

Continuing 3.1d_6 
Orient and train selected union shop stewards at workplaces, as peer 
educators 

 x   
Benny/Pule/ 
Trywell 

Continuing 3.1d_7 
Provide technical support and supervision to ZHECT and LEAD 
Program-Zambia in HIV/AIDS workplace programming in the formal 
and informal private sectors. 

x x x x Simon/Kim 

3.1e Improve quality and innovation of workplace programming 

Continuing 3.1e_1 

Develop standard operating procedures for engaging and integrating 
workplace wellness into HIV/AIDS programs 

 

x x   Benny/Mercy/Pule 
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Task 3: Strengthen and expand HIV/AIDS workplace programs  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

3.1f Utilize representatives from successful workplace programs and/or managers as “Champions” and utilize these peers/models for 
expansion of workplace programs 

Continuing 3.1f_1 

Identify and work with competent trainers and program coordinators 
from successful programs to work as co-facilitators with SHARe II staff 
during training and supportive supervision activities, respectively 

x x x x 
Benny/Pule/ 
Trywell/Simon 

Continuing 3.1f_2 

Work with ZFE and ZCTU to increase high-level private sector 
engagement and participation in workplace wellness and HIV/AIDS 
programs 

x x x x 
Simon/Kalasa/ 
Michael 

Continuing 3.1f_3 
Support peer learning through exchange visits to programs with 
successful workplace programs among the partners 

 x x x Pule/Benny 

3.1g Improve existing monitoring systems in workplace programs, and increase efforts to ensure that policies are being widely 
publicized/shared, utilized and implemented 

Continuing 3.1g_1 

In collaboration with ZFE and the SHARe II policy and legal team, 
support dissemination of the National Workplace Policy and Line 
Ministry-specific policies 

x x x x Simon/Policy 

Continuing 3.1g_2 
Finalize tool for Workplace HIV/AIDS Program supportive supervision 
and quality monitoring 

x x x x 
Benny/Trywell/ 
Pule/Kim 

Continuing 3.1g_3 

Finalize and disseminate standard operating procedures and systems 
for program implementation and quality monitoring for the SHARe II 
private sector partner workplaces 

x x x x 
Benny/Trywell/ 
Pule/Simon 

3.1h Develop and/or strengthen an efficient mechanism to provide and communicate technical resources, updates and best practices 

Continuing 3.1h_1 

Support an HIV/AIDS workplace program forum for sharing 
experiences and learning for the private sector 

 

x x x x 
Simon/Michael/Jac
k 
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Task 3: Strengthen and expand HIV/AIDS workplace programs  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

3.1i Establish, strengthen and expand the formation of workplace support groups and programming 

Continuing 3.1i_1 
Support implementation Positive Action by Workers (PAW) programs 
within public and private sector workplace programs 

x x x x 
Pule/Mercy/Anna/
Trywell 

Continuing 3.1i_2 
Support formation of GESHA peer support/facilitation teams and 
groups in selected workplaces and defined outreach communities. 

x x x x Benny/Pule/Simon 

3.1j Expand and strengthen work with senior management of participating entities 

Continuing 3.1j_1 
Work with ZFE to increase high-level private sector engagement and 
participation in workplace HIV/AIDS programs 

x x  x 
Simon/Kalasa/ 
Michael/Stan 

 

Sub-Task 
3.2: Expand and 
replicate efforts 
in the public 
sector including 
continued 
support and 
expansion to 
Additional Line 
Ministries 

3.2a Prioritize efforts with key ministries 

Continuing 3.2a_1 
With the Policy and CS teams support NAC to help PSMD to finalize 
terms of reference for their coordination role of the public sector 
Wellness and HIV/AIDS programs 

x x x x 
Simon/Jack/Stan/
Michael 

Continuing 3.2a_2 
With the SHARe II policy team provide TA to public sector SHARe II-
supported partners to align and update existing workplace wellness 
and HIV/AIDS policies, and support dissemination 

x x x  
Simon/Charles/ 
Pule/Benny 

Continuing 3.2a_3 
Implement expanded workplace-based HIV/AIDS and wellness 
programs (integrating malaria, reproductive health and family 
planning) based on the needs of each partner workplace 

x x x x 
Benny/Pule/ 
Trywell/Mercy 

Continuing 3.2a_4 
Develop standard operating procedures for engaging public sector 
workplaces and integrating wellness and HIV/AIDS programs 

x x   
Simon/Benny/Pule
/Trywell 

3.2b Improve quality and innovation of workplace programming 

Continuing 3.2b_1 
Undertake supportive supervision and skills transfer to workplace 
wellness and HIV/AIDS committees in line ministries 

x x x x 
Pule/Benny/ 
Trywell/ Mercy 

New 3.2b_2 
Disseminate SHARe II workplace baseline survey results to partners to 
improve program quality and innovation 

x    Benny/Simon/Kim 
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Task 3: Strengthen and expand HIV/AIDS workplace programs  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

3.2c Improve the ability of line ministries to mainstream HIV/AIDS and GBV activities into their work 

Continuing 3.2c_1 Support implementation of the GESHA peer support programs x x  x 
Benny/Pule/ 
Trywell 

Continuing 3.2c_2 
Provide skills transfer and mentorship to GESHA facilitation teams in 
selected public sector ministries.  

x x x x Pule/Benny/Simon 

New 3.2c_3 
Work with the Police Victim Support Unit and Gender focal point 
persons in the SHARe II supported line ministries to tailor and 
implement strategies to address GBV in the public sector 

 x x x 
Benny/Pule/Simon
/Michael 

3.2d Develop and disseminate best practices in public sector workplace programming 

Continuing 3.2d_1 Support PSMD to host the IMASIF quarterly meetings x x x x 
Simon/Benny/Pule
/Jack/Charles 

3.2e Use “champions,” as well as the men’s networks in the fight against HIV/AIDS and GBV 

New  3.2e_1 
Support forum for experience sharing and learning on GBV among 
stakeholders 

 x x x 
Simon/Timothy/ 
Benny 

3.2f Expand and strengthen work with senior leadership 

Continuing 3.2f_1 
Work with NAC to support PSMD to hold a high level meeting with 
Public sector leadership (PS and directors) to share public sector 
strategy for workplace programs 

x x  x 
Simon/Michael/ 
Stan/Kalasa 

Continuing 3.2f_2 
With NAC, support PSMD to coordinate public sector HIV/AIDS 
programs  

x x x x 
Simon/Jack/ 
Charles 

Continuing 3.2f_3 
Work with NAC to support PSMD and line ministries to increase high-
level public sector participation in workplace HIV/AIDS programs 

x x x x 
Simon/Jack/ 
Charles 

3.2g Improve existing monitoring and evaluation systems in workplace programs, and increase efforts to ensure that workplace policies 
are being widely publicized/shared, utilized and implemented 

Continuing 3.2g_1 
Work with the focal point persons in line ministries to improve data 
collection and reporting 

x x x x 
Simon/Benny/Pule
/Kim 
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Task 3: Strengthen and expand HIV/AIDS workplace programs  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

Sub-Task 3.3: Strengthen capacity of Zambia Prison Service to implement, manage and evaluate effective and sustainable HIV/AIDS and wellness programs. 

 
New 3.3a _1 

Support training of clinic personnel and offender managers in Zambia 
Prisons Service to implement an effective health referral system for 
inmates and staff 

x    Benny/Simon 

Continuing 3.3a _2 
Strengthen capacity of prison HIV/AIDS coordinators to coordinate 
and monitor HIV/AIDS and wellness programs in their prison and 
defined outreach community 

x  x  Benny/Simon 

New 3.3a _3 
Introduce and or implement HIV/AIDS and wellness programs among 
juvenile inmates in Katombola Reformatory School 

x x x x Benny/Simon 

Continuing 3.3a _4 
Develop standard operating procedures and systems for HIV/AIDS 
program implementation and quality monitoring for the Prison 
Service health directorate  

x    Benny/Simon 

New 3.3a _5 
Mobilize leadership support for HIV/AIDS and wellness programs in 
Zambia prisons Service 

x x x x Benny/Simon 

Continuing 3.3a _6 
Strengthening HIV/AIDS/STI behavior change and communication 
efforts targeted at Zambia Prisons Service personnel and prison 
inmates 

x x x x Benny/Simon 

Continuing 3.3a _7 
Support effective and sustainable implementation of Gender, 
Sexuality and HIV/AIDS (GESHA) program in the Zambia Prisons 
Service and defined communities 

x x x x Benny/Simon 

Continuing 3.3a _8 
Provide technical assistance and supportive supervision for Zambia 
Prisons Service HIV/AIDS and wellness programs 

x x x x Benny/Simon 

Sub-Task 3.4: Documentation and Communication 

 Continuing 3.5a_1  
Write success stories and best practices from workplace HIV/AIDS 
programs' scope of work 

x x x x 
Benny/Pule/ 
Trywell/Simon 
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Annual Activity Plan for Objective 4: Strengthen collaboration/ 
coordination of HIV/AIDS activities with GRZ, USG partners, and 
other stakeholders 
 
Institutions and organizations with limited resources must have strong and effective management, 
planning, and coordination skills to ensure efficient use of the available resources. As an under-
resourced body, NAC has staffing and resource gaps that affect its capacity to coordinate the 
national response. As a key partner providing support to NAC to strengthen coordination and 
implementation of the national response, SHARe II is keenly aware that lack of consistent resources 
hampers NAC’s ability to follow through on their strategies and activities.  As a broad strategy, 
SHARe II has assigned key technical staff to add necessary skills to NAC’s human resources, as well 
as providing senior technical support and mentorship to NAC counterparts. In order that SHARe II 
activities not only build on existing successes and capacities, but also fit into a broader national HIV 
response, SHARe II fosters partnerships with existing and new NAC partners (including USG 
partners) so that support is additive or multiplicative rather than duplicative, including through 
pursuing opportunities for joint implementation of activities.  
 
Specifically, SHARe II activities in this area in FY2014 will expand on work began FY2013:  
 

 Improve NAC’s national HIV/AIDS response coordination effectiveness and NAC’s 
communication with donors, implementers, GRZ and other players through supporting NAC to 
host regular stakeholder forums at the national and sub-national levels to provide updates on 
the state of the national and local HIV/AIDS responses, respectively, and gather input from 
participants to help improve performance. From this it is expected that donors, implementers 
and other key players in the response, at both national and sub-national levels, will become 
more aware of the policy, strategic, operational expectations and milestones of NAC in the 
HIV/AIDS response, and align their policies, strategies, and action plans to NAC through joint 
planning, and through regular and improved communication. 

 
 Work with other partners to build consensus on a common M&E framework for reporting for 

national HIV activities such as VCT day, traditional ceremonies, and other social mobilization 
events, including designing tools for reporting that will feed into the national M&E system.  

  
 Refine and maintain the monitoring system developed by SHARe II that tracks leadership, legal 

and policy environment strengthening, coordinating structures strengthening activities. 
 
 Collaborate with other USG-funded partners across sectors to build and establish workplace 

health programs that include a menu of workplace-based wellness services and referrals; 
SHARe II will provide technical assistance bringing lessons learned in SHARe  to bear, with the 
expectation that supported USG partners will fund and manage their own programs. 

 
Table 10 below shows the SHARe II FY2014 annual activities under Objective 4.These activities and 
those that will be carried out in subsequent years will cumulatively contribute towards the 
achievement of SHARe II expected results and deliverables.   
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Table 10: SHARe II 2012 Annual Work Plan for Objective 4 - Strengthen collaboration/coordination of HIV/AIDS activities with GRZ, and other stakeholders 

 

Task 4: Ensure the collaboration and coordination incorporation of HIV/AIDS activities with the GRZ, USG-funded partners, and other stakeholders  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

 

Sub-Task 4.1: Support the coordination of designing, implementing, managing, and evaluating of HIV/AIDS activities, ensuring ownership and use of 
HIV/AIDS approaches by the GRZ and other partners  

  
Continuing 4.1a 

Provide technical and funding support to NAC's 'State of the 
HIV/AIDS Response' coordination and update meetings 

x x x x Stan/Michael 

Sub-Task 4.2: Facilitate the development of a common M&E framework for national HIV activities  

  
Continuing 4.2a 

Develop M&E framework for reporting national HIV/AIDS 
activities and events (World AIDS Day, VCT, traditional 
ceremonies etc.) in collaboration with NAC and partners 

x x x x Kim 

Continuing 4.2b 
Provide technical support to NAC to manage and update the 
M&E framework for national HIV/AIDS events reporting 

x x x x Kim 

 New 4.2c 
Provide technical support for data collection and reporting 
training for utilization of the updated M&E framework 

  x x Kim 

Sub-Task 4.3: Establish and maintain a mechanism for tracking leadership, legal and policy environment strengthening, coordinating structures 
strengthening activities 

 
Continuing 4.3a 

Implement tracking system for leadership, policy, and legal 
environment and coordinating structures strengthening 
activities in the project 

x x x x 
Mutinta/Michael/
Kim 

Continuing 4.3b 

Refine and maintain tracking system for leadership, policy and 
legal environment and coordinating structures strengthening 
activities, including developing possible indicators  
 

x x x x 
Mutinta/Michael/
Kim 
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Task 4: Ensure the collaboration and coordination incorporation of HIV/AIDS activities with the GRZ, USG-funded partners, and other stakeholders  

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

Sub-Task 4.4: 
Collaborate with 
USG-funded 
programs on 
workplace 
wellness programs 

4.4a Engage USAID partners to implement workplace wellness programs 

Continuing 4.4a_1 
Hold meetings with USAID/USG-funded projects for planning, 
sensitization, reporting, and updates 

x x   
Mercy U/Simon/ 
Pule/Benny 

New 4.4a_2 Support implementation of joint USG health fair activities x x x x 
Mercy U/Simon/ 
Pule/Benny 

New 4.4a_3 
Support a workplace wellness forum for USG partners to share 
lessons learned and best practices 

x x x x 
Mercy U/Simon/ 
Pule/Benny 

New 4.4a_4 Participate in National HIV/AIDS events  x  x 
Mercy U/Simon/ 
Pule/Benny 

4.4b Strengthen coordination and program implementation skills of the USG partner wellness coordinators 

New 4.4b_1 Procure workplace wellness equipment for wellness program x x   
Mercy U/Simon/ 
Pule/Benny 

New 4.4b_2 
Develop brochure on standard operating procedures for 
implementing workplace wellness programs 

 x x  
Mercy U/Simon/ 
Pule/Benny 

New 4.4b_3 Design tools for documenting processes and best practices x x   
Mercy U/Simon/ 
Pule/Benny 

New 4.4b_4 
Compile a list of technical resources (human and material) that 
can be drawn on when developing or implementing a wellness 
program  

x x x x 
Mercy U/Simon/ 
Pule/Benny 

New 4.4b_5 Design and launch a wellness newsletter for USG partners  x x   
Mercy U/Simon/ 
Pule/Benny 

Other Activities: Social Mobilization, Documentation and Communication 

  
Continuing 4.5a 

Document lessons learned, success stories and best practices 
from SHARe II Task 4 programs  

x x x x 
Muka/Michael/ 
Kim 

Continuing 4.5b 
Hold one medium-sized and one small social cross-task 
mobilization events  

x x x 
Muka/Michael/ 
Mutinta 
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Annual Activity Plan for Cross-cutting Project Areas  

 

Support Services – COP, Finance and Administration, and Monitoring and Evaluation (M&E) and Communication and 
Documentation 
 
Table 11: SHARe II 2014 Annual Work Plan for cross-cutting/support project areas 
 

 

Support Services – COP, Finance and Administration, and Monitoring and Evaluation (M&E) and Communication and Documentation 

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

 

Program Management and Coordination 

  
Continuing 5.1a 

Plan activities and agree Year 4 scopes of work with local partners 
LEAD, ZINGO, ZHECT    

x 
Louise/Muka/Mutinta
/Michael 

Continuing 5.1b 
Agree 2014 scope of work with NAC, write and sign overarching 
MOU for all four Tasks 

x x 
  

Muka/Mutinta/ 
Michael 

Continuing 5.1c 
Identify other local implementing partners, agree Year 4 scopes of 
work and work collaboratively to implement activities 

x x x x 
Louise/Muka/Mutinta
/Michael 

Continuing 5.1d 
Hold monthly technical updates for SHARe II partners to support 
technical excellence  

x x x x 
Louise/Muka/Mutinta
/Michael 

Monitoring and Evaluation (M&E) 

  
 
 
 
 
 

Continuing 5.2a Manage and maintain SHARe II M&E system  x x x x Kim 

Continuing 5.2b 
Special studies data collection, analysis report writing, publication 
and dissemination 

x x x x Kim 

Continuing 5.2c 
Develop and implement tracking system for leadership, policy and 
legal environment and coordinating structures strengthening 
activities 

x x x x Kim 
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Support Services – COP, Finance and Administration, and Monitoring and Evaluation (M&E) and Communication and Documentation 

Sub-Tasks Status # Planned Activities 
Timeframe 

Responsible 
Q1 Q2 Q3 Q4 

 
 
 
 
 
 

Continuing 5.2d M&E training and support to SHARe II implementing partners  x x x x Kim 

Continuing 5.2e 
Hold quarterly technical updates for SHARe II partners to support 
technical excellence & quality 

x x x x Kim 

Continuing 5.2f 
Conduct data quality assessments and ensure validity of SHARe II 
PEPFAR data  

x x x x Kim 

Finance and Admin (FA) 

  
Continuing 5.3a 

Continue providing F&A support to all program areas including 
procurement, financial reporting and budget management 

x x x x Louise 

Continuing 5.3b 
Request concurrence for revised staffing plans to support the 2014 
work plan, shortlist, conduct interviews and hire staff for any 
remaining/new staff positions 

x x x x Louise 

Continuing 5.3c 
Oversee sub-granting processes including pre-funding assessments 
for any identified New local sub-partners 

x x x x Louise 

Continuing 5.3d 
Sub-grant to local partners and provide on-going oversight and 
support in the area of Finance and Administration 

x x x x Louise 

Communication and Documentation 

  
Continuing 5.4a 

Maintain adequate staffing for project documentation and 
communication 

x x x x Kim/Muka 

Continuing 5.4b 
Ensure that each of the four technical components writes and 
submits at least 4 success stores/best practices 

x x x x Kim/Muka 



________________________________________________________________________

___ 

SHARe II Annual Work-plan – FY2014 37 

 

IV. Monitoring and Evaluation (a more comprehensive 
M&E Plan has been submitted to USAID) 

 
SHARe II’s long term goal is to reduce the impact of the HIV/AIDS epidemic on Zambians 
through contributing to the achievement of Development Objective 3 (DO3) Human 
Capital Improvement and 3 Intermediate Results.   (1) Health status Improved (2) Heath 
systems and accountability strengthened (3) Community health practices improved  
 
SHARe II’s monitoring and evaluation (M&E) system continuously informs SHARe II, 
USAID, program beneficiaries, and other key stakeholders on progress towards achieving 
the objectives through implementation of annual activity plans.  The M&E system will 
ultimately provide data and information to measure the impact that the project is having 
on the intended population.  Building on lessons learned from SHARe, the M&E staff is 
integrated into the technical teams to create a culture where monitoring and evaluation 
is integral to the technical strategy as well as to daily implementation of activities. This 
ensures that real-time progress made towards project targets is available and reviewed 
by SHARe II staff and managers, and external feedback is provided to all relevant 
partners.   
 
The SHARe II program activities will be continuously monitored and evaluated through 
the collection of both output and outcome indicators.  To minimize burden, whenever 
possible, process monitoring and outputs will be conducted through self-administered 
tools which will generate many key outputs such as number of individuals reached, 
number of trainings conducted, number of people trained, and number of institutions 
provided with technical support.  Evaluation will focus on measuring project outcomes, 
including in the areas of policy adoption and implementation, local resource allocation to 
the HIV/AIDS response, HIV/AIDS leadership and advocacy, coordination of the HIV/AIDS 
response, and levels of worker absenteeism related to HIV/AIDS.  Data will be collected 
and tracked in the SHARe II performance-monitoring database, which will have a series of 
reports that can be run by any of the SHARe II staff to compare progress made towards 
an indicator target.  The SHARe II M&E Plan has been submitted to USAID and provides a 
more detailed description of the project M&E system, indicators and deliverables. 
 

 

V. Finance and Admin 

Anticipated International Travel for Pre-approval 

 
We are submitting the following anticipated international travel requests for SHARe II for 
pre-approval: 
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Table 12: Planned International Travel for FY14 for Pre-approval 
 

 
# 
 

 
From - To 

 
Who 

 

 
Approximate 
Dates (2014) 

 

 
Reason/Justification 

 

1.  Boston – 
Lusaka 

JSI 
Program Coordinator (1) 

Senior Advisor (1)  

March -August STTA to SHARe II on program sustainability 
and documentation and communication 

2.  Boston – 
Lusaka 

JSI 
TBD (2)  

April - Sept STTA JSI/Boston on organizational 
development support to SHARe II partners 

 

3.  Boston – 
Lusaka  

Initiatives Inc.  
Technical Advisor (2) 

 

May, August  STTA on the OCA certification process 
 

4.  Lusaka – 
Boston 

JSI 
COP 

November JSI COP/Senior HIV/AIDS Advisors Meeting  
 

5.  Lusaka – 
Boston 

JSI 
Senior Advisor (1) 

Program Coordinator (1) 
 

November SHARe II Strategic Planning and 
Workplanning 

 

6.  Boston Lusaka Initiatives Inc. President (1) 
Technical Advisor (1) 

November  SHARe II Strategic Planning and 
Workplanning 

 

7.  Lusaka – 
Melbourne  

SHARe II  
TBD (6) 

 

November  International AIDS Conference  

 

Estimated Monthly Funding Requirements during the Upcoming 
Period of Implementation, 
through December 2013 

 

Table 13: Historical and estimated average burn rates  

 
Estimated Costs 

 

 
US$ 

Historical Average Burn Rate 1 January - 31 December 2013 $ 511,983 
 

Estimated Average Burn Rate 1 January - 31 December 2014 $ 548,748 
 

 
 

VI. Reports and Deliverables 
 

Deliverables Schedule   

 
As per the Contract, SHARe II will compile and submit deliverables to USAID as shown in 
Table 14 below: 
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Table 14: SHARe II FY2013 deliverables schedule 

  
Deliverable 

 
Due Dates 

1.  Annual Workplans  15 December, 2010 – 2015 
 

2.  Quarterly Progress Reports 30 October, 30 January, 30 April, 30 
July 
 

3.  Semi-Annual Progress Reports  30 April, 2011 – 2015 
 

4.  Annual Progress Reports 30 October, 2011 – 2015 
 

5.  Annual Country Operational Plans (COPS) 30 September 2011 – 2015 
 

6.  Semi-Annual and Annual progress reports against 
approved indicators 

30 April & October, 2011 – 2015 

 

Final Report 
 
The final report is due in February 2016. 
 
 


